



DAQ WBS

Leon Mualem



Project Status: Cost and Schedule shows very little progress

Status of NOvA Cost & Schedule

11/23/2005

Initial talks with Bill?	List of Tasks	Durations of Tasks	Relationships among tasks	Assign labor resources	Assign M&S \$ Resources	Add contingency	Provide L3 descriptions	Provide Task Notes
-----------------------------	------------------	-----------------------	---------------------------------	------------------------------	-------------------------------	--------------------	----------------------------	-----------------------

WBS

Site and Buildings	X	X	X	x	x	x		X	x
Scintillator	X	x						X	
Fiber	X	x						X	
Extrusions	X	x						X	
Extrusion Modules	X							X	
Electronics	X	x						x	x
DAQ	X	x						x	x
Near Assembly	X	X						X	
Far Assembly	X	X	x	x	x			X	



DAQ WBS Updates

	List of Tasks	Duration of Tasks	Relationships	Assign Labor	Assign M&S	Add Contingency	L3 Descriptions	Task notes
2.7.1 DAQ Software	X	x	X				X	X
2.7.2 DAQ Hardware	X						X	
2.7.3 Slow Control							X	
2.7.4 Integration	X						X	X
2.7.5 Management	X							



DAQ R&D Progress/Plans

- Lots of effort in Hardware and software design.
- Extensive requirements document and
- Recent progress in WBS planning.
(Expect more X's soon)
- Still missing effort to prepare WBS for slow controls.
(some getting done anyway)