

Electronics and DAQ Status Report

Leon Mualem



Electronics and DAQ

- DAQ/Elec Workshop (May 9-10)
 - Defined interface and data flow between FEB, DCM, and DAQ
 - Get pulse height and time bin (62.5ns bins)
 - Defined data rates, startup procedures
 - Segmentation issues, run control
 - Began slow control definition
 - Data rates expected to be lower by about 4x
 - (more realistic simulation of muons)

APD Status


- Version 1 with Hamamatsu
- What we learned
 - Full carrier board flatness to 1mil
 - Add Requirement for manufacturing
 - No exposed metal protruding from under APD
 - At least 2 solutions
 - Double application of epoxy at Hamamatsu
 - 4 layer board with vias to submerge traces
 - Performing both for prototypes, boards should be out for production this week
 - Why Hamamatsu gave us 20k\$ off for doing this ourselves

Hamamatsu Pictures







ADC Testing

- Prototype tested by Harvard group, John, Josh, and Nathan.




Crosstalk Measurement

- Varied Sample Frequency 13 to 24MHz
- Proposed 16MHz



Results

- Crosstalk Maximum
0.4% $\sim 2\sigma$
- Threshold $= \sim 6\sigma$



ADC conclusions

- Crosstalk 0.4%
 - invisible
- ADC pedestal < 0.5 LSB
 - Negligible (expect ~ 8 bits with APD)
- ADC linearity < 0.35 LSB
 - Far better than we need
- ADC suitable for our use

FEB - Development

- Preliminary DSP tests for timing & Pulse-height extraction – Completed 2005
- Series of 4 prototype FEBs (under 1.6.2)
 - #1
 - Certification of AD41240* (4 ch, 40 Ms/s, 12-bit, custom ADC as used by CMS/HCAL – “Chipideas” Corp.) on FEB @ 16 Ms/s
 - Firmware development
 - USB interface
 - No ASIC
 - No interface to APD module or TE cooler
 - No interface to Data Concentrator
 - Currently under test
 - #2
 - Add ASIC & interface to APD module
 - Firmware development (con’t)
 - Add TE cooler controller
 - Retain USB
 - Detector “ready”

Development Plan – con't

- #3
 - Replace USB with DAQ interface to Data Concentrator Module (DCM)
 - Firmware development (con't)
 - Detector “ready”

- #4
 - Final production ready prototype
 - Firmware development (con't)
 - To be produced in qty ~ 400 for Integration Prototype Near Detector (IPND)

ASIC Status

- Prototype production parts under test
- Very flexible prototype chip
 - Multiple modes
 - Continuous Muxed output (BASELINE)
 - External Quad 12bit 40MS/s ADC
 - SCA Mode
 - 64 sample capacitors per channel, depth 32us
 - Onboard 10bit Wilkinson ADC
 - Continuous on-board digitization
 - “Floating point” Wilkinson ADC
 - Multiple front-ends
 - Varied input transistor parameters to determine optimal parameters for best noise performance

Prototype Performance

- Integrator
 - Performs as expected
 - Nominal gain $10\text{mV/fC} = 10\text{mV}/6250\text{e-}$
 - $= 1\text{mV}/625\text{e-}$
- Shaper stage
 - Programmable gain (2-10X)
 - Overall Sensitivity $62.5\text{-}313\text{e-/mV}$
 - Programmable rise time output (50-500ns)
 - Programmable fall time determined by external resistor

Mux Output Performance

- Differential output
- Risetime of 30-40ns to 0.1% when driving a load of ~30pF
- Maximum output crosstalk <0.5%
 - More to be done on this, may depend on how the ADC load appears to the mux
 - More testing on this to be done in coordination with Harvard characterization of ADC

Noise Performance

- Noise measured using on-board ADC
- ADC works!
- Noise Simulations expect 150e-
 - 10pF detector capacitance
 - 250ns shaping time
 - 1us dual correlated sampling with onboard ADC
- Measured noise 154e- under same conditions on bench

ASIC Conclusions

- Device works!
- Future work
 - Test different input configurations to see if even better match is possible
 - Investigating packaging possibilities
 - With 32 inputs, a 128 pin package would allow connections for all modes to be brought out
 - Once packaged, it will be used on the next FEB prototype

Conclusions

- APD
 - Expect to send next version of carrier to Hamamatsu in ~2 weeks. Once OK'd, we will machine holes and send them for APD mounting. Really need a working module by August.
- ASIC prototype works!
- FEB
 - Prototype II under design, incorporates new ASIC, ADC, USB readout, APD interface.
 - Detector ready prototype version, just has different interface.
 - Attempting to accommodate the board width in the thickness of the module.
- DAQ
 - Development continues
 - Data rates lower, ~4X,