




Data Concentrator Module Project Status

9-April-2010

Rick Kwarciany




DCM Front Panel





DCM Front Panel





Project Status

- We have four working NDOS DCMs.
 - Three are available for software development.
 - One is being used for firmware development.
- We expect to send parts for 12 more to the assembly house next week, giving us 16 assembled modules sometime during the first week of May. Testing and commissioning of the 12 to begin then.
- We expect to have 16 working modules by 1 June.
- Firmware is feature complete, but more testing is needed.