
FEB Status
10 Built with 3 that are missing 1 TEC component.
Board test stand and DAQ being built.
Test charge inject PCB submitted
Ready for APD integration.

FEB Functionality
Inject charge to multiple channels and digitize data
DCS
Pedestal Subtraction
Sparsification with threshold set per channel
Timestamp to 500 ns

FEB Functionality coming soon
TEC control firmware/DAQ
Review data protocol
DCS filter changed to FIR filter with downloadable coefficients
Users Manual 

NOvA DAQ/Elec meeting 7/24/07 Nathan/Sarah/John  Harvard














