NOvA PROJECT CD-3 DOCUMENTATION CHECKLIST
	CD-3 DOCUMENT REQUIREMENT
	NOvA DOCUMENTS MEETING THIS REQUIREMENT
	FOUND AT

	Final Design
	Final Design Documents list 
	Review website “Final Designs/Specifications” with links to design documentation

	Approved Construction Project Safety & Health Plan
	From PEP, section 10.2.3:  “Fermilab and ANL both have  DOE approved WSH programs described in Worker Safety and Health Program (WSHP) documents developed to comply with 10 CFR 851, and under which NOνA Project work at these sites is conducted.

10 CFR 851 does not apply to work conducted by the University of Minnesota or its contractors at Ash River, MN under the CA, since this is not a DOE owned, leased or

controlled site, and the University is not performing as a DOE contractor. The University of Minnesota administers ES&H aspects of far detector experiment hall construction and

is responsible for compliance with OSHA, State, University, and local ES&H regulations and requirements.”
	

	UPDATED CD-2 DOCUMENTS:
	
	

	Performance Baseline
	Documented in Open Plan RLS from CD-2 with baseline changes 1-80 and processed in Cobra
	Review website “Baseline Project Schedule” and “Project Baseline Budget”

	Project Execution Plan
	Project Execution Plan, rev 9, dated July 13, 2009
	Review website “Draft Updated PEP”

	EVMS Certification
	Corrective Action Plan accepted by OECM 6-19-09, Corrective Actions in progress
	Review website “FRA EVMS Corrective Action Plan”, “OCEM CAP Approval email”

	Quality Assurance Program
	Quality Assurance Program for the NOvA Project V1.1, dated July 9, 2009
	Review website “Quality Management Plan”

	Design Reviews
	Design Review list
	Review website “Design Reviews” with links to review documentation

	Hazard Analysis Report
	Updated Hazard Analysis – Detector, dated May 2, 2008
Updated Hazard Analysis – Accelerator, dated February 7, 2007
Preliminary Safety Assessment Document, dated July 9, 2009
	Review website “Updated Hazard Analysis – Detector”, “Updated Hazard Analysis - Accelerator”, PSAD”

	Security Vulnerability Assessment Report
	Security Vulnerability Assessment Report, dated Aug 21, 2006
NOT REQUIRED FOR NOvA PROJECT
	Review website “Security Vulnerability Assessment”


	Sustainable Environmental Stewardship – High Performance Sustainable Building provisions
	Fermilab Guidance on Sustainable Buildings

NOvA Sustainable Building LEED checklist
Correspondence with Univ of Minnesota on LEED
	Review website -  documents of same name

	NEPA Documentation
	Minnesota EA Worksheet 
NOvA Environmental Assessment, dated June 2008
NOvA Finding of No Significant Impact, dated June 11, 2008
	Review website – documents of same name


