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4/28/2014 Jaroslav Zalesak - AEM 2 

FD: Detector Assembly Progress 

71% cooled down 



FarDet: Data-Taking 

4/28/2014 Jaroslav Zalesak - AEM 3 

Partition 2 – Diblocks 9,10,11* +1 
Diblocks 1, 9,10 cooled APDs 
Installation of new APDs on DB 11 

Partition 1 – diblocks 2,3,4,5,6,7,8 
Running ~99% active, cooled APDs 
HV at full gain values 

Partition 3 – running diblocks 12,13 (Front End Boards only) 

DB 09 & 10 about to go to Partition1 this weak 

+ DB 01 



4/28/2014 Jaroslav Zalesak - AEM 4 

FD: DAQ Uptime 

 Plot for past 4 weeks,  much better than last week. 
 Averaging about 86% and good ~ 91% in past week. 
 Mon: rearrangement of  diblocks for physics partition + pedestal runs. 
 Thu: maintenance day, repairs work on APDs/FEBs. 
 Fri: Setting of full gain HV mode and cooling down swapped parts. 



4/28/2014 Jaroslav Zalesak - AEM 5 

FD: POTs delivered/recorded 

 Plot for past 4 weeks,  efficiency went up. 
 We recorded in average 0.93 e18  (from 1.03) pots/day with 91% efficiency. 
 Over weekend (when no installation/reapairs) we achieved 100%. 
 Otherwise correlated to DAQ downtimes (Thu & Fri). 



4/28/2014 Jaroslav Zalesak - AEM 6 

FarDet: 
 Good news: 100% of Far detector filled with oil (Apr 25). 
 20.7 of 28 blocks of FarDet fully-instrumented, running with 

full gain mode, more than 27.8 blocks oil filled. 
 10 of 14 diblocks successfully cooled down. 
 The ‘Physics’ partition was enlarged to 8 diblocks last week. 
 Expected this week DB 09&10, DB 01 went away for 

replacement of uncalibrated FEBs. 
  This completed three “Super-block” . 
We will running with 3 superblocks (2-4) for neutrino hunting. 

 Efficiency of beam recording correlated with DAQ down times, 
in general we had better week, no major issues.  

NearDet: 
 Good news: 100% of Near detector filled with oil (Apr 24).  
 Installed first 8 APDs onto µ-catcher to test full DAQ chain. 
 >350 FEB5 are installed on ND (>50%), 300 on the way (110%) 

Summary 
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