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FD: Detector Assembly Progress 

99% cooled down 
 Last diblock instrumented Jul 29, 2014! 
 All diblocks cooled down on Aug 7, 2014! 
 First run with final configuration taken Aug 8, 2014! 
 We found neutrino candidates in all superblocks! 



FarDet: Data-Taking 
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Aug 8, 2014 13:54           Partition 1  

Partition 2 (current status) 
 3rd –ary oil top-up for DiB 13 side  
 Water leak (Sat eve) recovery on DiB-01 
 Repairs of non-cooled and noisy parts 
on diblocks 12-14 

Partition 1 (status Fri/Sat) 
 diblocks 1 – 14 (over weekend)  
 Running ~99% active,  
 ALL COOLED, HV at full gain 
values. 
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FD: DAQ Uptime 

 Last week  we better one, 79% of uptime (4 weeks average 75%). 
 On Mon we started swapped out old kind of APDs (aimed for NearDet) to new ones 
 This with other repairs resulted to many re-configurations of the physics partitions and 
interlock alarms with consequences of timing cooling issues through Tue and Wed.  
 On Thu we cooled last part of detector and applied new HV settings for all repairs. 
 On Sat  the ‘bad’ water leak occurred on the side of DiB-12, kicked down 14-DB run. 
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FD: POTs delivered/recorded 

 Beam was stable for a week , we used it with 78% efficiency. 
 We recorded in average 0.97e18  (from 1.25) pots/day with. 
 After the issues  we started 14-diblock run on Fri afternoon with very good 
efficiency interrupted by the water leak on Sat late evening. 
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NearDet: Detector Assembly Progress 

 599/631 APD installed – 95% completed, DiB 02-04 and top of 
diblock 01 installed, expect to finish APD installation this week! 
 We are taking data on 1 partition:  APDs installed, HV ON. 
 Partition 2 with APDs is running as cold!   

BLUE = FEB only installed      BROWN = APD installed 
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FarDet: 
 Far detector completed and 14-diblock (cooled) running 

started last week. 
 Interrupted by the water leak on Sat. 
 We have closed the book of the Far detector assembly and 

are just opening the doors to retrofitting which should us 
move over water leaks in future. 

 
NearDet:  
 APD installation about finish on DiB-01, total of 95%. 
 We started to run all partitions in 24/7 shifter mode.  
  We run detector in cooled mode since last week. 

Summary  
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