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FarDet: Data-Taking 

8/26/2014 Jaroslav Zalesak - AEM 2 

Aug 25, 2014           Partition 1  

Current status - Retrofitting: 
 APD removed from DiB-01-side dcms 07-11 
 Continues with first dcm on DiB-02-side. 
 Plan for this week to remove all on sides of 
these two diblocks and continue with  APDs 
on top of DiB-03. 
P2: Diblock 01,02-top 

Partition 1 (status last week) 
 diblocks 3 – 14  
 Running ~99.5% active,  
 ALL COOLED, HV at full gain. 
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FD: DAQ Uptime 

 Last week  we worse one,  82% of uptime (4 weeks average 80%). 
 Beginning of the last week was very good even we started the retrofitting at that time. 
 On Thu during planned beam shutdown we did many planned replacements on un-
cooled APDs or failed electronics. 
 Fri beam down used to swapped of  LV power supply,  had also dry gas alarm issue. 
 Sat & Sun we faced to other two water leaks and many issues related to them.  
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FD: POTs delivered/recorded 

 The beam shutdown on Thu and Fri was down also, we used it with 86% efficiency. 
 We recorded in average 0.90e18  (from 1.05) pots/day with. 
 We efficiently used (un-) planned beam shutdowns on Thu & Fri. 
 Efficiency went down during weekend when 2 water leaks occurred. 
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NearDet: Detector Assembly Progress 

Done! 
Running with full HV setting (at gain of 100) and 

everything cooled. 
 Switched to partition 1 as all was commissioned.  
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FarDet: 
 We started a new phase: the retrofitting. 
 Removed all APDs (384) on side of DiB-01 and started 

removing on side of diblock-02. 
NearDet:  
 Near detector completed and running within final 

condition, switched to ‘Physics’ partition. 
 Swapped several failed APDs. 
 
Operation: 
  Trying to get as much as possible physics data from both 

detectors till next big shutdown starts. 
 

Summary  
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